SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:58PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 132  Const Calendar Day: 338 Date: 12-Aug-2010 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 19-Aug-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 7:00 AM. Crews had to work on the access to the center of the
footing box , shear plates welding & erecting . Crews started at 7:10 AM.

Earl , Salvador , & lan had to work on the lift lugs . Crews had to weld the remaining lugs & seat
plates . They had to prepare their tools & equipment , calibrate the welding machines , & heat the welding
areas . Crews started at 7:30 AM. They were done at 2:40 PM. Crews left at 2:50 PM.

Smith Emery QC Michael Johnson was on the site during the welding operation .

Carlos , Tony, Steve , & Barry had to assemble the stair case to access through the West shear
plate opening to work on the shear plates & to access to the shafts . Crews started at 7:10 AM. They were
done at 12:30 PM.

After that , crews had to work on the shear plate erections . A 1 South was the 1st shear plate to be
lifted off the barge at 12:40 PM. The shear plate was in place at 2:50 PM. The crane was released at 3:00
PM.

Then , crews had to hook A 2 South. The shear plate was in the air at 3:35 PM. It was in place at
4:15 PM. Crews had to place the bearing plates on A 1 & A 2 South before releasing the crane . The crane
was released at 4:35 PM.

Finally , crews had to work wrap up their tools & equipment , fly equipments from the South side to
the North side , & house keeping . Crews were done at 5:10 PM. They left at 5:20 PM.

Jacob , & Kevin had to work with ABF engineers on the tower shaft alignments . Crews had to
work on the East & South tower shafts for the 2nd day . They went into the Eat shaft at 7:35 AM. Crews
were done at 2:00 PM.

After that , crews had to work on the shear plates erections to the end of the shift .

ABF surveyors were on the site to survey the base plates , & on the top to survey the top for
plumbing the South shaft for the 2nd time .

Casey , James, Matt , & Pablo came to the site at 7:10 AM. Crews had to work on the South
platform . Crews had to expand the existing platform on the North side. They had to remove the ladders ,
place 6 | beams , weld the | beams on the existing frame . Crews were done at 11:00 AM.

After that , crews had to place the pre fabricated platform panels . Rick joined them on the panels
placement at 11:00 AM. Crews were done at 1:00 PM.

Then , crews had to work on the hand rails . They started at 1:10 PM. Crews were done at 2:45 PM.
They left at 2:50 PM.

Rick had to work to on the hand rails , house keeping to the end of his shift . Carlos joined him at
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami

Diary #: 132

Date: 12-Aug-2010 Thursday

3:30 PM. Crews were done at 5:10 PM. They left at 5:20 PM.

04-0120F4 Bid Item: 053 T-L01-JSS.053
AMERICAN BRIDGE/FLUOR, A JV

Tower Lift 01 Jacking System and Shims

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM CARLOS GARCIA 0.00 2.00 0.00 2.00 D
Operator OTH JOHN GREEN 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 5.00 0.00 0.00 5.00 D
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 D
Ironworker JNM MATTHEW HOLT 8.00 0.00 0.00 8.00 D
Ironworker JNM JAMES CANTANDO 8.00 0.00 0.00 8.00 D
Ironworker JNM CASEY LUX 8.00 0.00 0.00 8.00 D
Ironworker JNM SALVADOR SANDOVAL 8.00 0.00 0.00 8.00 D
Ironworker APP IAN MURPHY 8.00 0.00 0.00 8.00 D
Ironworker FOR EARL CLAYBORN 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
001426 Marine, Barge, Crane Barge 1 No
800 000 000 000 ]
002154 Equipment, Crane, 60 Ton No
800 000 000 0.00 ]
2243 WELDING EQUIPMENT No
800 0.00 000 0.0 []
743 Marine, Barge, Flexifloat 1 EM1010 No
800 200 000 0.0 []
002201 WELDING EQUIPMENT No
800 0.00 000 0.0 []
04-0120F4 Bid Iltem: 053 T-LO1-TNE.053 Tower Lift 01 Tower NE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Surveyor OTH LEFTERIS DENNIS 8.00 0.00 0.00 8.00 D
Surveyor APP MICHAEL BONNICI 8.00 0.00 0.00 8.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 |:|
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
800 000 000 000 ]
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